

Progress report on drinking water mitigation activities 2014-2015

Name of the State : JHARKHAND, Report as on : Upto 15 Jun 2014

S. No.	Activities	Work planned as per contingency plan		Work done in drought notified habitations/ areas		Work done in non-notified drought habitations/ areas	
		Habitation (Nos)	Activity	Habitation (Nos)	Activity	Habitation (Nos)	Activity
1	Total No. of habitations affected by drinking water scarcity		119667		0		0
2	No. of tube wells/bore wells deepened						
	(A) Deepening (no. of wells)	119667	119667	0	0	0	0
	(B) Rejuvenation, repair, replacement of pumping machinery, augmentation of source, modification, ancillary work, etc.- (in nos.)		0		0		0
	(C) Rejuvenation/ repair, of hand pumps(Nos.)		356		0		0
3	No. of tube wells/ bore wells	Habitation(Nos)	Bores/ Wells	Habitation(Nos)	Bores/ Wells	Habitation(Nos)	Bores/ Wells
	(A) Bore with hand pumps	0	0	0	0	0	0
	(B) Bore wells with mini power pump schemes	0	0	0	0	0	0
	(C) Deep tube wells	8846	8846	0	0	0	0
	(D) Construction of new wells	0	0	0	0	0	0
4	No. of tankers deployed to transport drinking water	Habitation(Nos)	Bores/ Wells	Habitation(Nos)	Bores/ Wells	Habitation(Nos)	Bores/ Wells
	(A) Tankers supply (daily)	0	0	0	0	0	0
	(B) Water transported daily (lakh liter)		0		0		0
5	Transportation of water through train wagons (Vol. of water transported daily in lakh litre)	Habitation(Nos)	No. of rakes/ vol. of water	Habitation(Nos)	No. of rakes/ vol. of water	Habitation(Nos)	No. of rakes/ vol. of water
	i.) route and date of starting	0	0	0	0	0	0
6	Total funds utilised for drinking water supply in rural areas with drought like situation. (Rs. in lakh)		14223.2		0		0